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ect Update SN

* US Army Corps of Engineers
* Project Design

* Real Estate

* BNSF Railway

* Public Involvement



* Project Construction — Phase |

* US Army Corps — Agency Technical Review Submittal
« ADOT Comments — Army Providing a response to ADOT Comments received
* Next Submittal to be released upon final US Army Corps review

* Project Schedule

e US Army Corps & City of Flagstaff combined effort
* Contract Award - 2021

* Project Team Meeting

* City and Army Corps Project Leadership Meeting
* Colonel Julie A. Balten and Mayor Evans



Project Design SNz

* USACE and their Designh Consultant

* Agency Technical — All team comments are being reconciled by US Army
Corps

* Next submittal - September

e City Utility and Franchise Utility Designs
e Public Utility design — ADEQ Approval To Construct certification
 Stakeholder’s Utility Relocations — ADOT



Real Estate

* City’s consultant (SWI) is developing exhibits and documents for
the Army Corps’ review.
* Segment map and tract register

* Draft Real Estate schedule currently under review with the Army
Corps.
* Corps and City working to tighten and finalize timeline

* Real Estate process will follow Army Corps guidelines and
procedures.



BNSF Railway =T

Prolect Coordination with BSNF

* Phase | design is reviewed and comments have been provided.

* Construction and Maintenance Agreement — Phase |

* Defines roles and responsibilities, construction operating procedures, real estate
agreement, utility relocations.

* Draft under review by BNSF.
* Railroad Undercrossing — Phase Il

* BNSF is evaluating the in-line bridge option for the undercrossing regarding
constructability, risk, and operational impacts.

* Construction and Maintenance Agreements — Future Council Action
* October 6 Executive Meeting




* Development of Project exhibits
* |llustrate completed improvements.

* Upper Reach site walk with Navajo Drive property owners — Flood
Wall section

* Where is the wall located, how high is the wall in different areas, how close
is the walk to private property.

* Week of September 28th

* Public Meeting — October

* Project status update on desigh and construction.
* Share illustrations with the public.



* Trevor Henry, Project Manager
928-213-2684
thenry@flagstaffaz.gov

* Christine Cameron, Project Manager
928-213-2682
ccameron@flagstaffaz.gov

* Rio de Flag Flood Control Project web site:
https://www.flagstaff.az.gov/4189/Rio-De-Flag-Flood-Control



